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|
TONUMBER: | TO # 0041 REGION: HE
: . 1
-TO TITLE: Smurfit Stone Mill REPORT PERIOD January 27, 2013 to
: r February 23, 2013
EPA TO ] .
MANAGER: Sharon Abendschan FIRMi. Toeroek Assoc1ates, Inc.
EPA TOPO: . TECHNICALLY
Scott Wilder COMPLETE: 86%
TOEROEKTO | . 4 o »
MANAGER: ndsay
L PROGRESS MADE THIS REPORT PERIOD

On February 4, 2013, EPA requested that Toeroek map the County owned property at
the Smurfit Mill Site. Toeroek used the legal descriptions from certain deeds to map
this property. The deliverable was submitted to EPA on February 7, 2013.

Toeroek prepared the monthly progress report and financial report.

Performed management, administrative, and financial activities.

DELIVERABLES

| Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011
Draft Title Report August 17,2011 August 16,2011
Staffing Plan Amd B August 16, 2012 August 14,2012
Draft PRP Search Report September 28, 2012 September 28, 2012
Final PRP Search Report November 13,2012 | November 13, 2012

Progress Report and Financial

Reports February 20, 2013 February 19,2013 | - March 1, 2013 |
3. OUTSTANDING ISSUES/RESOLUTION
None. ‘
|
4. PLANNED ACTIVITIES |
e Respond to EPA’s information requests.
s. FINANCIAL STATUS
See attached financial summary and backup »for details.
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